

No. 32/645/2017-SPV Division
Government of India/ भारत सरकार
Ministry of New and Renewable Energy/ नवीन और नवीकरणीय ऊर्जा मंत्रालय
(PM KUSUM Division)/ (पीएम कुसुम प्रभाग)

Atal Akshya Urja Bhavan,
Lodhi Road, New Delhi-110003
Dated: 25th May 2026

To
SIAs of the PM-KUSUM Scheme
All States/ UTs

**Subject: Extension of timeline for completion of projects under PM KUSUM scheme –
Clarification - regarding**

Sir/Madam,

I am directed to refer to this Ministry's OM of even number dated 28.03.2026 (*copy attached*), wherein it has been *inter alia* conveyed that

'For the completion of the PM KUSUM projects where PPAs/NTPs are signed/issued on or before 31.12.2025 only, it is decided to provide the extension of timelines till 31.03.2027.'

In this regard, Ministry is in receipt of various representation from SIAs seeking clarification on the applicability of extended timeline till 31.03.2027 in reference to SCOD timelines for individual projects for which PPAs/ NTPs have been signed/ issued on or before 31.12.2025.

2. It is, therefore, clarified that *'The timelines extension upto 31.03.2027 conveyed vide MNRE OM no. 32/645/2017-SPV Division dated 28.03.2027, is for PM-KUSUM scheme and is applicable for all its components. And, any SCOD extension request received by SIAs in reference to individual projects for which PPAs/ NTPs have been signed/ issued by them on or before 31.12.2025, will be governed by provisions of respective PPAs/ NTPs, MNRE sanction validity and guidelines for implementation of PM-KUSUM Scheme & its amendments issued from time to time.'*

3. This is issued with the approval of competent authority.

Encl: As above

Yours faithfully,


(Dr. Nikhil Gakkhar)
Scientist 'D'

**F.No. 32/645/2017-SPV Division
Government of India
Ministry of New Renewable Energy**

Atal Akshya Urja Bhavan,
Lodhi Road, New Delhi-110003
Dated: 28 March 2026

Office Memorandum

Subject: Extension of timeline for financial closure and completion of projects under PM KUSUM scheme – reg

The Ministry is in receipt of various requests from stakeholders to extend the timeline for the commissioning of projects under the PM KUSUM scheme beyond 31.03.2026, as banks and financial institutions are not extending loans due to the current scheme timelines.

2. The matter for extension of the current scheme is taken up with the Department of Expenditure (DoE). The DOE has informed that the committed liabilities of PM KUSUM will be subsumed under the new scheme, PM KUSUM 2.0, which is in the proposal stage.

3. Thus, the states are requested to coordinate with banks to facilitate loans and financial closure of the projects, beyond 31.03.2026, as the current scheme is proposed to be subsumed under PM KUSUM 2.0.

4. For the completion of the PM KUSUM projects where PPAs/NTPs are signed/issued on or before 31.12.2025 only, it is decided to provide the extension of timelines till **31.03.2027**.

This is issued with the approval of the Hon'ble Minister, MNRE.


(Suman Chandra, IAS)
Director, Government of India
MNRE

To

All the MD/CEO/Director of State Implementing Agencies.

Copy to, for information

- Secretary, MNRE
- Secretary, DFS
- JS (Solar), MNRE
- ACS/PS (Energy) of all States